‘ PHMC Performance Report August 2009

Introduction

This report is the monthly performance summary of the Project Hanford Management Contract [PHMC]
under Fluor Hanford [FH] Inc. FH work scope responsibilities are described, and other contractor/RL-
managed work is excluded.

Section A, Overview, provides a summary of the cost, schedule, and technical performance described
in this report. It summarizes performance for the period covered, highlights areas worthy of
management attention, and provides key performance activities as extracted from the contractor
baseline.

Subsequent sections of this report provide detailed performance data relative to contract sections (i.e.,
Infrastructure and Hanford Site Services and Other Work Scope). All information is as of the end of
August 2009 unless otherwise noted.
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